

Message

From: Lobik Stephen [slobik@facil.umass.edu]
Sent: 9/30/2010 2:17:20 PM
To: Hanchett, James (DPH) [James.Hanchett@state.ma.us]
Subject: RE: 224A

Jim,

I understand and I will have to work something out.

Thanks,

Stephen

Stephen Lobik
Capital Project Manager
Facilities & Campus Planning Division
University of Massachusetts
(T) 413-545-6516
(C) [REDACTED]
(F) 413-545-3684
slobik@facil.umass.edu

From: Hanchett, James (DPH) [mailto:James.Hanchett@state.ma.us]
Sent: Wednesday, September 29, 2010 2:23 PM
To: Lobik Stephen
Subject: RE: 224A

Hi Steve,

Sorry Sharon can not share space with non drug lab personnel. It would compromise our chain of custody. The four of them will have to share space in 224A until the drug reception area is ready and we can move out of 224. This is an issue that is frequently brought up in court; drug samples can not be present when non drug lab personnel are in the area.

From: Lobik Stephen [mailto:slobik@facil.umass.edu]
Sent: Wednesday, September 29, 2010 1:44 PM
To: Hanchett, James (DPH)
Subject: RE: 224A

Jim,

My hope is 224B will be completed shortly. The fire alarm has been the hold up. Eric is also suppose to get back to me regarding shelving. The fire alarm shop can alarm 224B soon after the door is installed. The vivarium project is getting pressure from the plumbing inspector regarding the 4th floor and I am trying to figure a way to move Helen, Marija, and Susanne into 224A sooner than anticipated. In talking with Chris she mentioned she is only at the building Friday's and not always every Friday. I need to talk to you guys to see if there is enough room in 224 for Sharon to take

in evidence and Susanne to keep a small desk. My head is spinning trying to keep track of all of this. We are meeting tomorrow at 11:00. Please stop in if you have the time.

Stephen

Stephen Lobik
Capital Project Manager
Facilities & Campus Planning Division
University of Massachusetts
(T) 413-545-6516
(C) [REDACTED]
(F) 413-545-3684
slobik@facil.umass.edu
From: Hanchett, James (DPH) [mailto:James.Hanchett@state.ma.us]
Sent: Wednesday, September 29, 2010 10:00 AM
To: Lobik Stephen
Subject: RE: 224A

I can be out in a few days, but this was not my understanding of the project order. 224A was last on the schedule. 224B should be completed first so we can store our samples and office supplies. 224 was to be Sharon's temporary drug reception, so we would have to find a place for Chris until 245-251 are completed and new drug reception is ready..

Jim

From: Lobik Stephen [mailto:slobik@facil.umass.edu]
Sent: Wednesday, September 29, 2010 9:19 AM
To: Hanchett, James (DPH)
Subject: 224A

Jim,

When will you be able to move out of 224A so we can relocate the DPH staff from the 4th floor? I'm asking because the vivarium project is moving along pretty quick and I am getting the sense they need me to move them soon. Please let me know.

Thanks,

Stephen

Stephen Lobik
Capital Project Manager
Facilities & Campus Planning Division
University of Massachusetts

(T) 413-545-6516

(C) [REDACTED]

(F) 413-545-3684

slobik@facil.umass.edu